



## Board of Park Commissioners Change Order Approval Form

### Foellinger Theatre Concrete Improvements

**Project: 2024008**

### Change Order Approval Request

#### **Original Scope of Work:**

This project included two separate concrete terrace improvements. The first area included the replacement of existing, segmented concrete on the rear, east side of the theatre. The second area included a new, hard surface within the east lawn. The \$1,000.00 contingency allowance, along with \$2,017.00 in additional funds were appropriated to adjust the backfill of the new concrete and provide a smoother transition to the gathering areas in the lawn. Additionally, sod was utilized in portions of the backfill area in place of lawn seed in preparation for the upcoming theatre season.

#### **Board Approval:**

At this time, I would like to ask the Board of Park Commissioners for approval of a change increase of \$2,017.00 for this project, with funding to come from the Foellinger Theatre Trust.

---

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **May 9, 2024**, to approve the above-referenced project and increase the contract, in the amount of **\$2,017.00**.

***We, the Board of Park Commissioners, on the date stated, do ATTEST,*** sign the above-referenced and attached documents, and approve as presented.

---

Justin Shurley, President

---

Cory Miller, Vice-President

---

Richard Briley, Commissioner

---

Jenna Jauch, Commissioner

---

Steve McDaniel, Director, Board Secretary



**FORT WAYNE PARKS AND RECREATION**

1900 North Clinton Street

Fort Wayne, IN 46805

www.fortwayneparks.org

(260) 427-6000

**Change Order No. 1 - Project #2024008**

Issuant Date: 4/25/2024	Owner's File No. (P.O.): 24121124
Contractor: CME Corporation	Contract : Foellinger Theatre Concrete

**TYPE OF CHANGE:**

Alteration	<input checked="" type="checkbox"/> Addition	Deduction	Other:
------------	--	-----------	--------

You are authorized to make the following changes to this contract:

<b>Addition:</b>	Additional lawn restoration to decrease the slope between slab edge and existing lawn (over and above original scope)	<b>\$1,010.00</b>
<b>Addition:</b>	60 square yards of sod per Rick Kinney request for perimeter	<b>\$1,007.00</b>
	<b>Total change (additional amount added to contract):</b>	<b>\$2,017.00</b>

<b>\$32,200.00</b>	Contract amount prior to this Change Order (includes Contingency Allowance)
<b>\$2,017.00</b>	Net increase resulting from this Change Order
<b>\$34,217.00</b>	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By: <u>Brian T. Fiedler</u> Brian T. Fiedler	By: <u>David L. Wells</u> Dave Wells	By: <u>Steve McDaniel</u> Steve McDaniel
Date: April 25, 2024	Date: April 25, 2024	Date: <u>4/29/24</u>