

Board of Park Commissioners Change Order Approval Form

Various Parks Playground Borders

Project: 2024006

QuestCDN No.: 8811208

Change Order Approval Request

Original Scope of Work:

This project included the installation of new concrete curbing for playground borders at seven parks, which was performed in conjunction with replacing playground equipment. The work also included drainage improvements and site restoration.

The completed project utilized the \$7,500.00 contingency allowance. Additional funds are required to facilitate modifications to the contract per the attached Change Order No. 1.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change increase of \$1,107.50 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **August 8, 2024**, to approve the above-referenced project and **increase** the contract, in the amount of **\$1,107.50**.

On the date stated, we, the Board of Park Commissioners do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

705 E. State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2024006

Issuant Date:	06/26/2024	Owner's File No. (P.O.):	24121122
Contractor:	Schenkel Construction	Contract For:	Ft. Wayne Parks Playground Concrete Border Project.



TYPE OF CHANGE:

Alteration	<input checked="" type="checkbox"/> Addition	<input type="checkbox"/> Deduction	<input type="checkbox"/> Other:
------------	--	------------------------------------	---------------------------------

You are authorized to make the following changes to this contract:

Allowance:	Construction Contingency Allowance	\$7,500.00
Credit	Eliminate Temporary barricades	\$8,215.00
Add	4/11/24 Schenkel Quote: for added stone base, drywell, and concrete pad	(\$9,582.00)
Add	Cut back Asphalt furnish & install additional concrete at the Northside playground entry	(\$550.00)
Add	Supply & Install an additional 60LF of pipe and connect to the existing inlet, and reseed.	(\$1,204.50)
Add	Demolish, Supply, & install additional sidewalk prep for entry to Tillman playground.	(\$7,981.00)
Credit	PERFORMANCE AND PAYMENT BOND REMOVED FROM ORIGINAL BID (Credit per Schenkel)	\$2,495.00
	Additional Contingency Allowance needed:	(-\$1,107.50)

\$248,500.00	Contract amount prior to this Change Order (Includes Contingency Allowance)
\$1,107.50	Net Increase resulting from this Change Order
\$249,607.50	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Troy Bates	By:  Daniel Schenkel	By:  Steve McDaniel
Date: 6-26-2024	Date: 6-27-2024	Date: 7/3/24