

Board of Park Commissioners Change Order Approval Form

Irishtown Plaza Construction

Project: 2024037

QuestCDN No.: 9062336

Change Order Approval Request

Original Scope of Work:

The Irishtown Plaza development is a public gathering space at the intersection of Fairfield Avenue and Taylor Street and includes new sidewalks, lighting, limestone benches, and landscape plantings. After construction, it was deemed the \$5,000 contingency allowance included in the original contract was not required.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change decrease in the contract with Schenkel Construction in the amount of \$5,000.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **October 17, 2024**, to approve the above-referenced project and **decrease** the contract, in the amount of **\$5,000.00**.

On the date stated, we, the Board of Park Commissioners do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

1900 North Clinton Street

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2024037

Issuant Date:	9/26/2024	Owner's File No. (P.O.):	24121179
Contractor:	Schenkel Construction	Contract :	Irishtown Plaza Construction




TYPE OF CHANGE:

Alteration	Addition	<input checked="" type="checkbox"/> Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

TOTAL PO	PO 24121179 initial amount	\$72,657.00
	No draws on the PO to date (project completed 9/13/2024)	(\$0.00)
	Current amount left on PO	\$72,657.00
DEDUCTION	(Due to not using the contingency)	(\$5,000.00)

\$72,657.00	Contract amount prior to this Change Order
(\$5,000.00)	Net decrease resulting from this Change Order
\$67,657.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Brian T. Fiedler	By:  Greg Schenkel	By:  Steve McDaniel
Date: September 26, 2024	Date: September 26, 2024	Date: 9/30/24

