



Board of Park Commissioners Change Order Approval Form

Botanical Conservatory Boilers Replacement Project

Project: 2024040

QuestCDN No.: 9119903

Change Order Approval Request

Original Scope of Work:

The project included turnkey installation of new boilers, components, and services to upgrade the existing boiler system at the Botanical Conservatory. The contract included an unused contingency allowance of \$5,000.00.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change decrease in the contract with **Allied Mechanical** in the amount of \$5,000.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **December 12, 2024**, to approve the above-referenced project and **decrease** the contract, in the amount of **\$5,000.00**.

On the date stated, we, the Board of Park Commissioners do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

705 E. State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2024040

Issuant Date:	11/14/2024	Owner's File No. (P.O.):	24121212
Contractor: Allied Mechanical, Inc.	Contract For: Foellinger-Freimann Botanical Conservatory Boilers Replacement		




TYPE OF CHANGE:

Alteration	Addition	x Deduction	Other:
------------	----------	-------------	--------

You are authorized to make the following changes to this contract:

Allowance:	Construction Contingency Allowance	(\$5,000.00)
	Credit Remaining Contingency Allowance :	\$5,000.00

\$234,933.00	Contract amount prior to this Change Order (includes Contingency Allowance)
-\$5,000.00	Net Decrease resulting from this Change Order
\$229,933.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Troy Bates	By:  Jerry Treowbringer	By:  Steve McDaniel
Date: 11/14/2024	Date: 11/15/24	Date: 11/18/24