

Board of Park Commissioners Change Order Approval Form

Botanical Conservatory South Linkway Roof Improvements

Project: 2025003

ITB No.: 9606787

Change Order Approval Request

Original Scope of Work:

This project included the complete replacement of the south linkway roof at the Foellinger-Freimann Botanical Conservatory. The original contract included a contingency allowance in the amount of \$2,000.00, and was not required during construction.

The deduction in the contract amount brings the total for the project to \$65,150.00.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a decrease in the contract with Dahm Brothers, Inc. in the amount of \$2,000.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **October 9, 2025**, to approve the above-referenced project and **decrease** the contract amount of **\$2,000.00**.

On the date stated, we, the Board of Park Commissioners, do ATTEST, sign the above-referenced and attached documents, and approve as presented.


Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



Play well... Live well.

FORT WAYNE PARKS AND RECREATION

1900 North Clinton Street

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2025003

Issuant Date:	9/15/2025	Owner's File No. (P.O.):	25121162
Contractor:	Dahm Brothers, Inc.	Contract :	Botanical Conservatory South Linkway Roof



TYPE OF CHANGE:

Alteration	Addition	☒ Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

Deduction:	Remove the unused contingency allowance from this contract	\$2,000.00
	Total change (amount subtracted from contract):	\$2,000.00

\$67,150.00	Contract amount prior to this Change Order
\$2,000.00	Net decrease resulting from this Change Order
\$65,150.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Brian T. Fiedler	By:  Jason Horn	By:  Steve McDaniel
Date: Sept 15, 2025	Date: Sept 15, 2025	Date: 9/22/2025