

Board of Park Commissioners Change Order Approval Form

Kreager Park Tennis Courts

Project: 2026006

RFQ: 10033819

Change Order Approval Request

Original Scope of Work:

This project included the renovation of the eight tennis courts located at Kreager Park. Improvements included patching and repair of surface cracking, recoating, and striping per American Tennis Association standards. The contract included a contingency allowance of \$2,500.00, which was not used. The contract shall be decreased to \$81,995.00.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a decrease in the contract with **K&M Asphalt Sealing Maintenance Inc.** in the amount of \$2,500.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **August 13, 2026**, to approve the above-referenced project and decrease to the contract, in the amount of **\$2,500.00**.

On the date stated, we, the Board of Park Commissioners, do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

705 E. State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2026006

Issuant Date: 8/3/2026	Owner's File No. (P.O.): 26121078
Contractor: K&M Asphalt Sealing Maintenance Inc.	Contract For: Kreager Park Tennis Courts Recoating




TYPE OF CHANGE:

Alteration	Addition	☒ Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

Allowance:	Construction Contingency Allowance	\$2,500.00
	Credit Remaining Contingency Allowance:	\$2,500.00

\$84,495.00	Contract amount prior to this Change Order (includes Contingency Allowance)
(\$2,500.00)	Net decrease resulting from this Change Order
\$81,995.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By:  Troy Bates	By: 	By:  Steve McDaniel
Date: 08/03/2026	Date: 8-4-26	Date: 8/4/20