

PROJECT ADMINISTRATION SECTION  
WORK PROGRAM: 2024  
PARKS DIVISION  
FORT WAYNE PARKS AND RECREATION

KEY:  
 COMPLETED  
 TO BE COMPLETED  
 NOT APPLICABLE

|                    | PAS #   | Q#    | Site                   | Project                            | Consultant/ Contractor  | Council District | Quad   | Fund | Org   | Object | PO Number  | Estimate  | Bid / Quote | Final Cost |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     | Completion Date | Comments                    |
|--------------------|---------|-------|------------------------|------------------------------------|-------------------------|------------------|--------|------|-------|--------|------------|-----------|-------------|------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------------------------------------------------------------------------------------------|-----------------|-----------------------------|
| COMPLETED PROJECTS |         |       |                        |                                    |                         |                  |        |      |       |        |            |           |             |            |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     |                                                                                                     |                 |                             |
| 1                  | 2023004 | Q0265 | Salomon Farm           | Restroom Bldg Winterization Const. | PAS/Strebig             | 3                | NW     | 355  | R530  | 5454   | 23121205   | \$100,000 | \$100,415   | \$100,415  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 12/23           |                             |
| 2                  | 2022089 | Q0265 | Salomon Farm           | Restroom Bldg Design Services      | PAS/MSKTD               | 3                | NW     | 355  | R530  | 5314   | 22121204   | \$14,000  | \$14,000    | \$14,000   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 2/24            |                             |
| 3                  | 2023025 |       | Multiple Parks         | Ecosystem Management               | LAND/Heartland Restor.  | Varies           | Varies | 451  | P2953 | 5369   | 23800032   | \$25,000  | \$14,750    | \$14,750   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 12/23           |                             |
| 4                  | 2024013 |       | Foellinger Theatre     | Ticketing Services                 | PAS/Ticketmaster        | 3                | NW     | 422  | R610  | N/A    | N/A        | N/A       | N/A         | N/A        | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 2/24            |                             |
| 5                  | 2024010 | Q0298 | Lawton Park            | Softball Fence Repairs             | PAS/Gleave              | 5                | NW     | 355  | P280  | 5454   | 24121059   | \$7,500   | \$5,300     | \$5,300    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 3/24            |                             |
| 6                  | 2024016 |       | Lions Park             | Windows Replacement                | PAS/Deluxe Glass        | 2                | NE     | 355  | P245  | 5454   | Direct Pay | \$5,000   | \$4,300     | \$4,300    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 3/24            |                             |
| 7                  | 2024017 | Q0298 | Weisser Park           | Basketball Fence Repairs           | PAS/Gleave              | 6                | SE     | 355  | P280  | 5454   | 24121059   | \$13,000  | \$12,500    | \$12,500   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 3/24            |                             |
| 8                  | 2022014 | Q0199 | Johnny Appleseed Park  | Campground Improvements            | PAS/Schenkel            | 3                | NW     | 439  | P242  | 5454   | 23121231   | \$225,000 | \$230,530   | \$212,914  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 4/24            |                             |
| 9                  | 2023029 | Q0290 | Salomon Farm           | South Field Watering System        | PAS/T-E Incorporated    | 3                | NW     | 355  | R530  | 5454   | 23121167   | \$25,000  | \$18,950    | \$18,950   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 4/24            |                             |
| 10                 | 2024004 |       | Headwaters Park        | Pedestrian Bridge Renovation       | PAS/Strebig             | 5                | SE     | 355  | P280  | 5361   | 24121040   | \$20,000  | \$15,856    | \$14,856   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 5/24            |                             |
| 11                 | 2024019 |       | Community Center       | Shuffleboard Courts Refinish       | PAS/Next Level Surfaces | 5                | NW     | 355  | R430  | 5361   | 24121077   | \$9,500   | \$9,300     | \$9,300    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 4/24            |                             |
| 12                 | 2024024 | Q0301 | Freimann Square        | Pumphouse Door & Fence Imp         | PAS/CIH/Gleave          | 5                | NW     | 355  | P280  | 5454   | Direct Pay | \$8,000   | \$7,850     | \$7,850    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 4/24            |                             |
| 13                 | 2024026 |       | Foellinger Theatre     | Ticketing Office Exterior Imp      | PAS/Schenkel            | 3                | NW     | 355  | R610  | 5454   | Direct Pay | \$5,000   | \$4,893     | \$4,893    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 3/24            |                             |
| 14                 | 2024027 |       | Foellinger Theatre     | Electrical Additions               | PAS/L-A Electric        | 3                | NW     | 355  | R610  | 5454   | Direct Pay | \$3,000   | \$3,000     | \$3,000    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 4/24            |                             |
| 15                 | 2024032 |       | Salomon Farm           | Barn Misc. Painting                | PAS/CertaPro Painters   | 3                | NW     | 355  | R530  | 5361   | Direct Pay | \$2,500   | \$2,142     | \$2,142    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 6/24            |                             |
| 16                 | 2023060 |       | Botanical Conservatory | Tropical Path Improvements         | LAND/Shannon Concrete   | 5                | SW     | 422  | P270  | 5454   | 24121086   | \$100,000 | \$64,400    | \$61,900   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 6/24            |                             |
| 17                 | 2024007 | Q0296 | Boone Park             | Playground Surfacing               | PAS/Forever Lawn NE     | 5                | NW     | 439  | P280  | 5454   | 24121076   | \$85,000  | \$84,127    | \$84,127   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 5/24            |                             |
| 18                 | 2024008 |       | Foellinger Theatre     | Concrete Terrace Replacement       | PAS/CME                 | 3                | NW     | 355  | R610  | 5454   | 24121124   | \$40,000  | \$32,200    | \$34,217   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 5/24            |                             |
| 19                 | 2024034 |       | Foellinger Theatre     | Stage Deck Improvements            | PAS/Foster Flooring     | 3                | NE     | 355  | R610  | 5361   | 24121146   | \$25,000  | \$24,995    | \$22,995   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 5/24            |                             |
| 20                 | 2024043 |       | Foellinger Theatre     | Rear Sidewalk Handrails            | PAS/Koomler             | 3                | NW     | 355  | P280  | 5454   | Direct Pay | \$5,000   | \$4,950     | \$4,950    | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 6/24            |                             |
| 21                 | 2024009 |       | Rea Building           | Garage Door Addition               | PAS/Strebig             | 6                | SE     | 355  | P245  | 5454   | 24121097   | \$25,000  | \$17,808    | \$16,558   | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 5/24            |                             |
| 22                 | 2023071 | Q0296 | Lawton Park            | Playground Equipment Replacement   | PAS/Sinclair Recreation | 5                | NW     | 431  | PARP4 | 5431   | 23121256   | \$245,000 | \$245,000   | \$245,000  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 7/24            | 2023 Supplemental LIT Funds |
| 23                 | 2023075 | Q0296 | Northside Park         | Playground Equipment Replacement   | PAS/MidStates           | 2                | NE     | 431  | PARP4 | 5431   | 23121254   | \$175,000 | \$175,000   | \$175,000  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 7/24            | 2023 Supplemental LIT Funds |
| 24                 | 2023076 | Q0296 | Tillman Park           | Playground Equipment Replacement   | PAS/Snider              | 6                | SE     | 431  | PARP4 | 5431   | 23121257   | \$130,000 | \$130,000   | \$130,000  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | 7/24            | 2023 Supplemental LIT Funds |
| 25                 | 2023077 | Q0296 | Turpie Playlot         | Playground Equipment Replacement   | PAS/CRG                 | 6                | SE     | 431  | PARP4 | 5431   | 23121253   | \$120,000 | \$120,000   | \$120,000  | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div></div><div></div><div></div><div></div><div></div><div></div></div> | <div><div></div><div></div><div>&lt;/</div></div>                                                   |                                                                                                     |                 |                             |