



Board of Park Commissioners Change Order Approval Form

Swinney Park Tennis Courts Improvements

Project: 2024003

QuestCDN No.: 8917653

Change Order Approval Request

Original Scope of Work:

This project included the renovation of the eight tennis courts located at Swinney Tennis Center. Improvements included patching and repair of surface cracking, recoating, and striping per American Tennis Association standards.

The completed project included an unused \$2,500.00 contingency allowance.

Board Approval:

At this time, I would like to ask the Board of Park Commissioners for approval of a change decrease of \$2,500.00 for this project.

The Fort Wayne Parks and Recreation and the Board of Park Commissioners met to host their regularly scheduled monthly Board meeting on **August 8, 2024**, to approve the above-referenced project and **decrease** the contract, in the amount of **\$2,500.00**.

On the date stated, we, the Board of Park Commissioners do ATTEST, sign the above-referenced and attached documents, and approve as presented.

Justin Shurley, President

Cory Miller, Vice-President

Richard Briley, Commissioner

Jenna Jauch, Commissioner

Steve McDaniel, Director/ Board Secretary



FORT WAYNE PARKS AND RECREATION

705 E. State Boulevard

Fort Wayne, IN 46805

(260) 427-6000

www.fortwayneparks.org

Change Order No. 1 - Project #2024003

Issuant Date:	6/27/24	Owner's File No. (P.O.):	24121074
Contractor:	K&M Asphalt Sealing Maint., Inc.	Contract For:	Swinney Park Tennis Courts

TYPE OF CHANGE:

Alteration	Addition	<input checked="" type="checkbox"/> Deduction	Other:
------------	----------	---	--------

You are authorized to make the following changes to this contract:

Credit	Credit Construction Contingency	(\$2,500.00)
	Credit:	(\$2,500.00)

\$74,995.00	Contract amount prior to this Change Order (includes Contingency Allowance)
(\$2,500.00)	Net decrease resulting from this Change Order
\$72,495.00	Current contract price INCLUDING this Change Order

Change Order Initiator:	Contractor's Acceptance:	Owner's Approval:
By: <u>Troy Bates</u> Troy Bates	By: <u>Todd J. Mahnensmith</u> Todd J. Mahnensmith	By: <u>Steve McDaniel</u> Steve McDaniel
Date: <u>06/27/2024</u>	Date: <u>06/28/24</u>	Date: <u>7/2/24</u>