

## Board of Park Commissioners Project Summary

### Headwaters Park Fountain Improvement Project

Project No: 2022018

QuestCDN: 9275422

### Project Approval Request

#### Scope of Work:

This request for approval is for construction services associated with removing the existing fountain in Headwaters Park and replacing it with a new fountain, along with necessary mechanical equipment that complies with current Health Department standards.

#### Board Approval:

Requests for bids were issued on behalf of the Board of Park Commissioners on September 26, 2024. Two companies submitted bids for the project. Bids consisted of one base bid and three alternate bids. After review of the bids, staff recommends acceptance of the low base bid, along with alternate bids 2 and 3. After calculation, Hamilton Hunter Builders is the apparent low bidder.

At this time, I would like to request approval of a contract with **Hamilton Hunter Builders, Inc.** for a total contract amount of \$755,782.00. Funds for this project will come from Parks Cumulative Capital Funds and ARPA Funds.

---

The Fort Wayne Parks and Recreation and the Board of Park Commissioners, met to host their regularly scheduled monthly Board meeting on **October 17, 2024**, to approve the above-referenced project and contract, in the amount of **\$755,782.00**.

*We, the Board of Park Commissioners, on the date stated, do ATTEST, sign the above-referenced and attached documents, and approve as presented.*

---

Justin Shurley, President

---

Cory Miller, Vice-President

---

Richard Briley, Commissioner

---

Jenna Jauch, Commissioner

---

Steve McDaniel, Director/ Board Secretary

## **Bid Tabulation**

Project Name: Headwaters Park Fountain Renovation

Project No.: 2022018

QuestCDN: 9275422

Quotes Due: 9/26/2024

CONTRACTOR:	Hamilton Hunter Builders Inc.	Schenkel Construction Inc.
Base Bid	\$798,132.00	\$1,015,000.00
Alternate No. 1	\$18,150.00	\$13,776.00
Alternate No. 2 (Accepted)	-\$47,350.00	-\$47,350.00
Alternate No. 3 (Accepted)	-\$10,000.00	-\$10,000.00
Contingency Allowance (Accepted)	\$15,000.00	\$15,000.00
Total with Contingency and accepted Alternates	\$755,782.00	\$972,650.00



